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This case comes to the Court by an appeal from the Chancery Court of Davidson County.
Southeast Drilling and Blasting Services, Inc., hereinafter referred to as “Southeast”, brought
suit against Hu-Mac Contractors, LLC, Hu-Mac Contractors, Fieldstone Homes, LLC, d/b/a Hu-
Mac Contractors, hereinafter referred to as “Hu-Mac”, and FVN, LLC for breach of contract.  At
trial, Southeast stipulated the only party they dealt with was Hu-Mac Contractors, LLC.  After a
two day bench trial, the Chancellor entered a judgment against Hu-Mac finding there was an
unsigned written contract between the parties.  The Chancellor determined Southeast was
entitled to its lost profits, prejudgment interest, and attorneys fees pursuant to the Prompt Pay
Act of 1991 (TCA §§66-34-101, et seq.).  After a review of the record, this Court reverses the
Trial Court in part and affirms it in part and remands to the Trial Court for action consistent with
this Opinion.  
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Reversed in Part; and Remanded

JEFFREY F. STEWART, SP. J., delivered the opinion of the court, in which BEN H. CANTRELL, P.J.,
M.S. and WILLIAM B. CAIN, J., joined. 
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Services, Inc.     

Brigid M. Carpenter, Nashville, Tennessee, for the appellants, Hu-Mac Contractors, LLC, et al.   

OPINION

Hu-Mac was the general contractor of a development project known as Forest Cove in
Davidson County.  Hu-Mac solicited a bid for blasting and drilling services from Southeast.
Mack Garvin on behalf of Southeast submitted a proposal to Hu-Mac by letter dated May 4,
1998.  Bric McIntosh reviewed this proposal on behalf of Hu-Mac.  Sometime after May 4,
1998, Mr. Garvin and Mr. McIntosh met at a Shoney’s restaurant to discuss Southeast’s
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proposal.  Each item of Southeast’s proposal was discussed and some changes to the initial
proposal were made.  At trial there was a sharply disputed issue over whether all of the terms
were agreed upon.  Southeast produced its copy of the terms resulting from the meeting at
Shoneys.  Mr. McIntosh does not dispute that Mr. Garvin made notes during the meeting but
does not believe he reviewed them.  Mr. McIntosh was unable to produce any notes he made
prior to or during this meeting.  Neither party signed Southeast’s notes from the meeting.
Southeast later incorporated these terms into an AIA (American Institute of Architect) contract
form between subcontractors and contractors.  This was submitted to Hu-Mac for its signature.
This document was signed by Southeast, but it was never signed by Hu-Mac.  Even though no
document was signed by either Hu-Mac or Southeast, Bric McIntosh acknowledged at trial the
parties agreed on enough points so they could get started.  At this point in time, Hu-Mac had not
discussed the blasting and drilling contract with any other subcontractor.

Southeast contends the contract terms called for it to drill and blast three thousand feet of
roadway, thirty five feet wide and seven feet deep.  It also provided for water and sewer services
outside of the roadway to be blasted, for extra depth for main sewer line and utilities exceeding
seven feet in depth, a detention pond, pre-blast surveys and monitoring of the blast.  There were
to be deductions if the roadway was void of rock and if no water was encountered in blasting the
detention pond.  The amount to be charged for these services was set forth in the contract and
contained no other terms except the work to be done, the amount to be paid, and the location of
the work to be done.  At trial, Hu-Mac, through Bric McIntosh, took the position only the
roadway was agreed upon and that Southeast could only work until a final contract was worked
out.

There are certain dates after the meeting at Shoney’s that are important to this dispute.
On June 8, 1998 Mr. Garvin and Mr. McIntosh and a representative of Sauls Engineering met to
discuss the pre-blast surveys and monitoring necessary for Southeast to begin work.  Mr.
McIntosh agreed to let this work begin.  On or about June 18 or 19, 1998, Mr. McIntosh asked
Mr. Garvin to get a drilling rig on the construction site to impress the owners who were coming
to visit.  Mr. Garvin could not meet this request because of prior work commitments, but he had
a drilling rig on site by Monday June 22, 1998.  Mr. McIntosh complimented Mr. Garvin for
such prompt action by a fax dated June 23, 1998.  Unfortunately, the movement of the drilling
rigs resulted in mechanical break downs.  On June 23, 1998 both of Southeast’s drilling rigs
were on location, but neither rig was operable.  The proof at trial establishes this is not an
uncommon occurrence.  One rig was repaired that day but the other was not repaired until Friday
or Monday because a part had to be ordered.  On June 24, 1998, Southeast received its blasting
permit from the fire marshal.  Southeast began drilling but ran out of fuel.  Southeast relied on a
third party to deliver its fuel.  Little drilling and no blasting occurred on this date.  On June 25,
1998, Southeast was notified by the fire marshal, due to complaints from a Councilman, they
would be required to distribute flyers regarding blast warning information to the neighbors
before blasting could begin.  This had never happened to Southeast before and delayed blasting
while the flyers could be prepared and handed out.  On June 26, 1998 Southeast handed out
flyers to the fifty or so neighbors.  This delayed blasting until Monday June 29, 1998.  During all
of this week Southeast had problems with workers and equipment.  On Saturday June 27
Southeast planned to do drilling but again a worker failed to report to work.  On Monday June
29, 1998 Southeast moved additional workers and had both drilling machines working.  On this
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same day Hu-Mac notified Southeast they were being terminated.  They were allowed to finish
the day and were told they could work through July 3, 1998.  On June 28, 1998 Hu-Mac
contacted Explosive Engineering (Explosives) to make a proposal to drill and blast the roadway.
Explosives submitted its proposal on June 29, 1998 and it was signed June 30, 1998 by Hu-Mac.
Explosive was to begin work on July 6, 1998.  Southeast continued to work on June 30, 1998 by
blasting 79 holes.  On July 1, 1998 they drilled and blasted 48 holes before being ordered off the
premises at mid day by Hu-Mac superintendent, Tommy Head.  Hu-Mac stated time was of the
essence to their contract with Southeast.  It was because of poor performance and slow work and
a concern that the poor performance of Southeast might slow down the whole project that led to
the decision by Hu-Mac to terminate Southeast.  

Mr. Garvin testified he had allowed for 45 days to drill and blast that included 4.5 days
lost due to break downs and delays in submitting his contract proposal.  He felt they were not
behind schedule in spite of a slow start.  Southeast’s replacement worked for 7 weeks to
complete the job.  Neither of the agreements between Hu-Mac and Southeast or Explosive had a
completion date or work schedule nor was any verbally communicated to either.  Mr. Garvin
testified the rate of Southeast Drilling and Blasting after they began was equal to or better than
the replacements rate.  Mr. Garvin testified no complaint was made regarding the quality of work
Southeast performed.

STANDARD OF REVIEW

In this non-jury case, our review is de novo upon the record of the proceedings below,
but the record comes to us with a presumption of correctness that we must honor unless the
preponderance of the evidence is otherwise.  Rule 13 (d), T.R.A.P. See also, Rice v. Rice, 983
S.W.2d 680 (Tenn. Ct. App. 1998).  Our search for the preponderance of the evidence is
tempered by the principal that the trial court is in the best position to assess the credibility of the
witnesses; accordingly, such credibility determinations are entitled to great weight on appeal.
Massengale v. Massengale, 915  S.W.2d 818 (Tenn. Ct. App. 1995), Bowman v. Bowman, 836
S.W.2d 563 (Tenn. Ct. App. 1991), Rice, 983 S.W.2d 680.  In fact, this court has noted that “on
an issue which hinges on witnesses credibility, (the trial court) will not be reversed unless, other
than the oral testimony of the witnesses, there is found in the record clear, concrete and
convincing evidence to the contrary”.  Tennessee Valley Kaolin v. Perry, 526 S.W.2d 488 (Tenn.
Ct. App. 1974), Rice, 983 S.W.2d 680.  

ANALYSIS

I

HU-MAC CONTENDS THE TRIAL COURT ERRED IN FINDING THAT EXHIBIT 3
CONSTITUTES A BINDING WRITTEN AGREEMENT BETWEEN HU-MAC AND
SOUTHEAST.

It is well established in Tennessee that, in order to be enforceable, a contract must
represent mutual assent to its terms, be supported by sufficient consideration, be free from fraud
and undue influence, be sufficiently definite, and must not be contrary to public policy.  T.R.
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Mills Contractors v. W.R.H. Enterprises, 93 S.W.3d 861 (Tenn. Ct. App. 2002), Johnson v.
Central National Insurance Company, 210 Tenn. 24, 356 S.W.2d 277 (1961).   Such a contract
can be expressed or implied, written or oral.  T.R. Mills Contractors, 93 S.W.3d 861.  A written
contract does not have to be signed to be binding on the parties.  Remco Equipment Sales, Inc. v.
Manz, 952 S.W.2d 437 (Tenn. Ct. App. 1997).  T.R. Mills Contractors, 93 S.W.3d 861. What is
critical is the mutual assent to be bound.  In determining mutuality of assent, the courts use an
objective standard based on the manifestations of the parties.  In recognizing this objective
standard the courts have stated;

[I]t is quite true that contracts depend upon the meaning which the law imputes to
other instances, not what the parties actually intended; but, in ascertaining what
meaning to impute the circumstances the words are used is always relevant and
usually indispensable.  The standard is what a normally constituted person would
have understood them to mean, when used in their actual setting. 

Higgins v. Oil Chemical, Chemical and Atomic Workers International Union, 811 S.W.2d 875
(Tenn. 1991)(quoting New York Trust Co. v. Island Oil and Transport Corporation, 34 F.2d 655,
656 (2nd Cir. 1929)). 

Assent can be established by the course of dealing of the parties.  Remco Equipment, 952
S.W.2d 439.  In the trial court’s ruling the Chancellor adopted the findings of facts submitted on
behalf of Southeast.  It is clear by adopting the facts submitted on behalf of Southeast the court
resolved the questions and credibility between the two primary witnesses in this case, the trial
court found from the acts of the parties and the testimony of Mr. Garvin and Mr. McIntosh, that
trial Exhibit 3 was a binding written contract the parties intended to carry out without further
formal execution.  There may have been other terms not agreed to such as the AIA contract form
contained. Therefore, this court cannot find sufficient reason to reverse the presumption of
correctness of the trial courts ruling on the facts.  Further, this court sustains the decision of the
trial courts application of the law in holding that trial Exhibit 3 was the written binding contract
between the parties.  

II

THE TRIAL COURT ERRED IN FINDING THAT HU-MAC WRONGFULLY
TERMINATED SOUTHEAST.

In terminating a contract the contracting party may terminate the contract when the other
party (1) is wholly unable to complete the contract, City of Bristol v. Bostwick, 146 Tenn. 205,
240 S.W. 774 (1922); McClain v. Kimbrough Construction Company, Inc., 806 S.W.2d. 194
(Tenn. Ct. App. 1990); (2) manifests an intent to abandon the contract, Brady v. Oliver, 125
Tenn. 595, 147 S.W. 1135 (1911);  McClain, 806 S.W.2d 194; (3) manifests an intent to no
longer be bound by the contract, Church of Christ Home for Aged, Inc. v. Nashville Trust Co.,
184 Tenn. 629, 202 S.W.2d 178 (1947), McClain, 806 S.W.2d 194; or (4) commits fraud on the
party seeking to terminate the contract.  W.F. Holt Company v. A & E Electric Co., 665 S.W.2d.
722, (Tenn. App. 1983), McClain, 806 S.W.2d 194.  The record in this case contains no proof
that Southeast was unable to complete, or manifested any intent to abandon the contract,
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intended to no longer be bound by the contract, or committed any fraud.  The sole purpose
advanced by Hu-Mac for terminating Southeast was for its failure to timely complete the
contract.  Hu-Mac contended at trial time was of the essence.  The trial record indicates there
were no work schedules or time requirements placed in the contract between the parties nor were
any time schedules or time requirements placed in the contract of Southeast’s replacement on the
job.  The record indicates Southeast was drilling and blasting at a rate equal to or greater than its
successor at the time it was discharged.  The well established rule in contract law is when no
definite time for performance of the contract is specified, the law will imply a reasonable time
under the circumstances in contemplation by both parties at the formation of the contract.  Minor
v. Minor, 863 S.W.2d 51 (Tenn. Ct. App. 1993).  The record seems clear that there was nothing
unreasonable about the actions of Southeast.  Southeast’s work schedule appears to have been
reasonably calculated to complete the contract within the time contemplated by the parties.    The
court could conclude from the evidence presented that Southeast would have completed this
contract in a reasonable time.  Therefore this court cannot sustain Hu-Mac’s contention on this
point.  

III

THE TRIAL COURT ERRED IN AWARDING SOUTHEAST LOST PROFITS FOR
DRILLING AND BLASTING OF THE DETENTION POND.  

In this case, Southeast was a subcontractor working for the general contractor, Hu-Mac.
A subcontractor may sue the contractor for damages when the contractor improperly terminates
the contract after the subcontractor has partially performed, and the proper measure of damages
in that situation is the net profits the subcontractor would have made had it been permitted to
complete the contract.  McClain, 806 S.W.2d 194.  When lost profits are the proper measure of
damages, they need only be proved with reasonable certainty and not with mathematical
precision.  Id.  The courts of this state have determined three formulas for which to calculate the
subcontractor’s net profits:

The contract price (or as much as remains unpaid) less the amount that it would
cost the builder to complete the job.  This is the simplest and, where the builder
can prove with reasonable certainty the cost of completing, the best.  (2) The
profit on the entire contract (total contract price less total builder’s cost of
construction, both expended and to be expended) plus the cost of the work
performed.  (3)  For the work done, such proportion of the contract price as the
cost of the work done bears to the total cost of doing the job, plus, for the work
remaining, the profit that would have been made upon it.  

Id. at 200-01.

It is clear from the trial court record the trial court applied the formula of computing the
contract price less the amount it would cost the builder to complete the job.  The testimony of
Mr. Garvin on behalf of Southeast showed he had calculated the cost of each and every item
involved in calculating the costs of the price of the contract.  In determining the total price of the
contract after figuring all of his costs he added a figure of  40%.  A 40% profit would be on the
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high end of profits made in the drilling and blasting business.  Mr. Lueke testified on behalf of
Explosive Engineering, the successor to Southeast on this job, the normal profits range from 15
and 25% and that occasionally 40% can be obtained.  Mr. Garvin testified he figures bids on the
basis of a 40% profit.  The court properly allowed this amount in figuring the damages.
However, the court also allowed for a profit on the construction of a detention or retention pond
referred to in the contract.  The proof at trial clearly shows the detention or retention pond did
not require any drilling or blasting in order to be completed.  This happened because the owner
of the project changed the configuration of the pond.  This change was not within the control of
Hu-Mac and its contract with Southeast could not exceed its contract with the owner.  For the
Plaintiff to be paid under the terms of the contract, he would have to drill and blast for the
creation of this detention or retention pond.  Therefore, the trial court is upheld on all aspects of
computing damages with the exception of the detention or retention pond.  We find there is
sufficient evidence to reverse the award for judgment of lost profits for the detention or retention
pond.  We find the record also clearly reflects Mr. Garvin referred to profits and gross profits
throughout the testimony at the trial.  Whatever words he may have used, Mr. Garvin was clear
in meaning profits were what was left after all costs were deducted.  We make no distinction in
what words he used because in determining the damages the trial court followed the measure of
damages set forth in the McClain case and this is the applicable standard.  

IV

THE TRIAL COURT ERRED IN AWARDING ATTORNEY’S FEES TO SOUTHEAST
UNDER THE PROMPT PAY ACT.

The Prompt Pay Act is found at T.C.A. §§66-34-101 et seq.  The provisions applicable to
this case are T.C.A. §66-34-301-304 and T.C.A. §66-34-601-602.  T.C.A. §66-34-301 entitles a
subcontractor to payment from a contractor in accordance with the provision of the
subcontractor’s written contract.  Without qualification, this code section requires a written
contract.  The trial court found an existence of a written contract and this court has affirmed such
a finding.  T.C.A. §66-34-302 states when the subcontractor has performed in accordance with
the provision of the written contract with the contractor, the contractor shall pay the
subcontractor within the time provided in the contract the full amount received by the contractor
for the subcontractors work.  Further such payment should be made in a timely fashion.  T.C.A.
§66-34-303 and 304 do not have application to the facts of this case and there will be no need to
discuss them.  

Part six of the Prompt Pay Act provides for remedies for delinquent payment or non
payment.  T.C.A. §66-34-602 prescribes the procedure for seeking relief under the Prompt Pay
Act.  T.C.A. §66-34-602 (a)(1) and (2) require the party seeking payment to give notice to the
party failing to make payment of the provisions of the Prompt Pay Act, their intent to seek relief
under the Prompt Pay Act and such notification must be by registered or certified mail return
receipt requested.  The Plaintiff complied with these requirements, and it was uncontested at the
trial and appellate courts.  T.C.A. §66-34-602(a)(3) requires notification that if the party does not
pay within 10 calendar days of the receipt of the notice or provide an adequate legal reason for
failure to make payment the notifying party may seek relief in the Chancery Court.  This
requirement has been met by the Plaintiff and is undisputed at trial and on appeal.  
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Since this court has held there is a valid written contract between the parties, and proper
notice as required by the Prompt Pay Act was given, we now turn our attention to the second
requirement of the Prompt Pay Act.  T.C.A. §66-34-602(b) allows the prevailing party to recover
reasonable attorneys fees against the non prevailing party providing there is a showing the non
prevailing party has acted in bad faith.  This is the second half of Hu-Mac’s argument on appeal
as grounds for this court to deny the award of attorney’s fees.  In their brief’s counsel for Hu-
Mac and Southeast were unable to find any cases defining bad faith under the Prompt Pay Act.
In determining what is bad faith in this case the court has reviewed a number of cases and finds
the case of McClain v. Kimbrough Construction Company, Inc., 806 S.W.2d 194 (Tenn. Ct.
App. 1990) as insightful and instructive on facts and issues similar to the ones in this case.  In
that opinion the court dealt with a contract that left certain pertinent provisions out and dealt
with the dismissal of a subcontractor by the contractor for what the contractor believed was slow
and poor work.  The McClain court found the contracting parties should endeavor to define their
respective rights and obligations precisely.  See V.L. Nicholson Company v. Transcon Inv. &
Fin. Ltd., 595 S.W.2d 474 (Tenn. 1980);  Forrest, Inc. v. Guaranty Mortgage Company, 534
S.W.2d 853 (Tenn. Ct. App. 1975).  As a practical matter, however, contracting parties are not
always precise and frequently leave material provisions out of their contracts.  In these
situations, the courts impose obligations on contracting parties that are reasonably necessary for
the orderly performance of the contract.

For example, we have required contracting parties to deal with each other fairly and in
good faith, even thought these duties were not explicitly embodied in their contract.  Williams v.
Maremount Corporation, 776 S.W.2d 78 (Tenn. Ct. App. 1988); TSC Industries, Inc. v. Tomlin,
743 S.W.2d (Tenn. Ct. App. 1987).  We have also held the extent of contractual obligations
should be tempered by a “reasonableness” standard.  Moore v. Moore, 603 S.W.2d 736 (Tenn.
Ct. App. 1980).  In the construction context, we have imposed upon contractors the obligation to
give their subcontractors a reasonable opportunity to perform.  Foster & Creighton Company v.
Wilson Contracting Company, 579 S.W.2d 422 (Tenn. Ct. App. 1978).  The McClain court goes
on to say:

[D]espite the importance of notice, contracting parties frequently fail to include
express notice provisions in their agreements.  See 6 S. Williston, A Treatise on
the Law of Contracts § 887B (3d ed. 1962).  Notice ought to be given when
information material to the performance of a contract is within the peculiar
knowledge of only one of the contracting parties.  In the absence of an express
notice provision, the court will frequently imply an obligation to give notice as a
matter of common equity and fairness.  3A A. Corbin Corbin on Contracts § 725
(1964).  Requiring notice is a sound rule designed to allow the defaulting party to
repair the defective work, to reduce the damages, to avoid additional defective
performance, and to promote the informal settlement of disputes.  Pollard v. Saxe
& Yolkes Development Company, 12 Cal3d 374, 525 P.2d 88, 115 Cal. Rptr. 648
(1974). 

 McClain, 806 S.W.2d at 198.
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 In consideration of the McClain case holding, the facts in this case indicate Hu-Mac
failed   to deal in good faith, common fairness, common equity and fairness with Southeast by
discharging them 7 days after they moved on the premises and long before the contract deadline
would have to be met.  Further, there is no evidence at trial the quality of the work performed by
Southeast was below industry standard.  The record further indicates rather than give Southeast
an opportunity to avoid additional defective performance Hu-Mac chose to meet with and hire a
new contractor to replace Southeast.  Once this contract was made with Explosives, Southeast
was summarily dismissed.  This court finds this together with the adopted facts of the trial court
as sufficient grounds to determine there was bad faith exercised on behalf of Hu-Mac.  Therefore
this court sustains the trial court’s award of attorney’s fee to Southeast.  

Hu-Mac has also objected to the award of interest to Southeast.  The Prompt Pay Act,
T.C.A.66-34-601 provides for the payment of interest.  It states “any payment not made in
accordance with this chapter shall accrue interest, from the date due until the date paid, at the
rate of interest for delinquent payments provided in written contract.  This section was amended
in the year 2000 to include the provision that if no interest is provided in the written contract
interest shall be paid as provided in T.C.A. §47-14-121.  Since this had not been enacted by the
time of trial the provisions enacted in 2000 would be inapplicable.  

It is without question this contract does not provide for an interest rate.  However, in
reviewing the trial courts memorandum, the adoption of Southeast’s findings of fact and
conclusions of law in the final order is not clear the trial court awarded interest under this
provision.  Instead, it would appear the court could equally have awarded prejudgment interest
as provided in T.C.A. §47-14-123.  It states as follows:  

Prejudgment interest, i.e., interest as an element of, or in the nature of, damages,
as permitted by the statutory and common laws of this state as of April 1, 1979,
maybe awarded by courts or juries in accordance with the principles of equity at
any rate not in excess of a maximum effective rate of 10% per annum; provided,
that with respect to contracts subject to § 47-14-103, the maximum effective rates
of prejudgment interest so awarded shall be the same as set by that decision for
the particular category of transaction involved.  In addition, contracts may
expressively provide for the imposition of the same or a different rate of interest
to be paid after breach or default within the limits set by § 47-14-103. 

 T.C.A. §47-14-123. 

The power to award prejudgment interest has been consistently viewed as an equitable
matter entrusted to the judge’s discretion.  The case of Myint v. Allstate Insurance Company,
970 S.W.2d 920 (Tenn. 1998) provides some guidance to this court on whether an award for
prejudgment interest by the trial judge was appropriate.  This case among other things stated as
follows:  

An award of prejudgment interest is within the sound discretion of the trial court
and the decision will not be disturbed by an appellate court unless the record
reveals a manifest and palpable abuse of desecration.  Spencer v. A-1 Crane
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Service, Inc. 880 S.W.2d 938, (Tenn. 1994)  Otis v. Cambridge Mutural Fire
Insurance Company, 850 S.W.2d 439, (Tenn. 1992).  This standard of review
clearly vests the trial court with considerable difference in the prejudgment
interest decision.  Generally stated, the abuse of discretion standard does not
authorize an appellate court to merely substitute its judgment for that of the trial
court.  Thus, in cases where the evidence supports the trial courts decision, no
abuse of discretion is found. 

Myint, 970 S.W.2d at 927. 

The court in the Myint case goes on to give further guidance:

Several principles guide trial courts in exercising their discretion to award or deny
prejudgment interest.  Foremost are the principles of equity.  T.C.A. § 47-14-123.
Simply stated, the court must decide whether the award of prejudgment interest is
fair, given the particular circumstances of the case.  In reaching an equitable
decision, a court must keep in mind that the purpose of awarding the interest is to
fully compensate a plaintiff for the loss of the use of funds to which he or she was
legally entitled, not to penalize a defendant for wrongdoing.  Mitchell v. Mitchell,
876 S.W.2d 830 (Tenn. 1994); Otis, 850 S.W.2d at 446. 

Id. 

In addition to the principles of equity, two other criteria have emerged from Tennessee
common law.  The first criterion provides that prejudgment interest is allowed when the amount
of the obligation is certain or can be ascertained by a proper accounting, and the amount is not
disputed on reasonable grounds.  Mitchell, 876 S.W.2d 830, 832 (Tenn. 1994).  The second
provides that interest is allowed when the existence of the obligation itself is not disputed on
reasonable grounds. Id.  The Myint decision goes on to say  these criteria have not been used to
deny prejudgment interest in every case where the defendant reasonably disputes the existence or
amount of an obligation.  The Myint case goes on to hold that if the existence or amount of an
obligating is certain this fact will help support an award of prejudgment interest as a matter of
equity.  

The facts in this case have been determined to support a claim for bad faith against Hu-
Mac. Further, we have already held damages were reasonably certain or reasonably ascertainable
based upon the contract terms.  Finally, it is clear that Hu-Mac failed to pay or tender payment to
Southeast for the work performed where the amount was certain.  Therefore this court can find
no abuse of discretion on the part of the trial court for awarding prejudgment interest.
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V

THE TRIAL COURT ERRED IN REFUSING TO AWARD DAMAGES PURSUANT TO ITS
COUNTERCLAIM.

The court in having determined all other issues in favor of Southeast further finds no
evidence in the record to support a claim for consequential damages by Hu-Mac.  The record
clearly indicates Hu-Mac breached the contract by terminating Southeast. 

For the reasons set forth in this opinion the judgment of the trial court is reversed in part
as to the award of damages and interest for the building of the detention or retention pond.  In all
other respects judgment of the trial court is affirmed and the matter is remanded to the trial court
for such action as is consistent with the ruling of this court.  We tax the costs of this appeal to the
Appellants.

____________________________ 
JEFFREY F. STEWART, JUDGE 


